Spring Hill USD 230

Potential Bond Improvement Projects

Design & Construction Schedules

PROJECTS/POTENTIAL PROJECTS	2018												2019												2020												2021												2022							
	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August
TIMBER SAGE ES	CONSTRUCTION																																																						
WOODLAND SPRING MS	CONSTRUCTION																																																						
BOND APPLICATION DUE																																																							
POTENTIAL BOND ELECTION																																																							
ELEMENTARY #5																				DESIGN			BID		CONSTRUCTION (17 MONTHS)																															
MIDDLE SCHOOL #3																							DESIGN							BID		CONSTRUCTION (22 MONTHS)																										